

SEASONAL SCHEDULE

2018

WEEK OF	JULY 9	JULY 16	JULY 23	JULY 30	AUGUST 6	AUGUST 13	AUGUST 20	AUGUST 27
CONCRETE	Maple Crest ONE at Keswick Kirkness Glenriding Ravine Aspen Trails	Maple Crest Blue Quill Desrochers Aspen Trails	Maple Crest Laurel Crossing Rosenthal Lewis Estates	Maple Crest Keswick on the River Dansereau Meadows	Graydon Hill Keswick on the River Desrochers	ONE at Keswick Glenriding Ravine Desrochers	Desrochers Rosenthal	Desrochers Aspen Trails
EXTERIOR PAINTING	Maple Crest	Maple Crest Glenriding	Walker Summit Aurora	Walker Summit Aurora	Walker Summit Aurora	Dansereau Meadows	Dansereau Meadows	
PARGING	Lewis Estates Rosenthal Desrochers	Glenriding Glenriding Ravine Walker Summit Desrochers	Glenriding	Maple Crest Rosenthal	Maple Crest Laurel Crossing	Keswick on the River Maple Crest	Graydon Hill	ONE at Keswick
GRADING + LANDSCAPING	Rosenthal Maple Crest Desrochers Glenriding Laurel Green Dansereau Meadows ONE at Keswick	Rosenthal Laurel Crossing Desrochers Glenriding Dansereau Meadows	Rosenthal Desrochers Glenriding Dansereau Meadows	Lewis Estates Maple Crest Desrochers	Lewis Estates Maple Crest Desrochers	Maple Crest Walker Summit Aurora Desrochers Graydon Hill Keswick on the River	Maple Crest Walker Summit Aurora Desrochers Graydon Hill ONE at Keswick Keswick on the River	Rosenthal Maple Crest Desrochers Dansereau Meadows ONE at Keswick

The seasonal schedule is subject to change and will be revised when required. It is directly affected by weather and the amount of activity in the neighbourhood.